

Loudoun County Transit Plan Schedule

2008	Prior to April	April - May	June - July	August	September October	November December
Activities	Establish Advisory Committee Review Prior Plans Baseline Transit Service Evaluation Passenger Surveys Evaluation of existing services	Complete Evaluation of Existing Services Conduct Market Analysis Develop Transit Modeling Tool	Complete Development of Modeling Tool* Conduct Alternatives Analysis	Draft Recommendations and Financial Plan	Prepare Draft Plan Finalize Draft Plan and Financial Plan	Board of Supervisors Review and Approval
Meetings (tentative dates)		TPAC April 23 rd	Public Meeting TPAC June 11 th TPAC July 30 th	Public Meeting	TPAC Oct. 16 th	Board of Supervisors

TPAC: Transit Plan Advisory Committee

* Depends on availability of MWCOG modeling tool scheduled for release at end of May